
Monroe County Department of Transportation

Ongoing Construction Update - February 22, 2011

City of Rochester
Contact: Rob Kozarits ()

Communication Conduit Replacement Project Scheduled start date: 09/27/2010

Scheduled end date: 05/01/2011Contractor shut down for Winter.  Possible construction on Exchange Blvd in grass areas if weather permits.

Percent complete: 20 %

Daily lane closures and daily sidewalk/driveway closures for conduit installation.

Greece
Mill Road Phase II: Larkin Creek to Manitou Road Contact: Hank Herdzik (585-753-7729)

Mill Road Improvements Project Phase II Reconstruction Scheduled start date: 09/13/2010

Scheduled end date: 08/13/2012Project is on winter shutdown.  Work to resume in late winter/early spring.

Percent complete: 30 %

Two way traffic will be maintained around work areas with flaggers.

Henrietta
Contact: Jim Gagnier (585-753-7732)

Calkins Road Drainage Improvements Scheduled start date: 08/14/2010

Scheduled end date: 11/19/2010Obtaining utility locations under Calkins Rd

Percent complete: 5 %

Stone Road: Pinnacle Road to Henrietta - Pittsford Town Line Contact: Karen Cox (585-753-7732)

Stone Road Resurface Scheduled start date:

Scheduled end date:construct new paved shoulders ending  at side streets nearest Pittsford Town Line. Travel lane overlay within project limits.  Spring 2011

Percent complete: 100 %

construction will progress under alternating 2-way traffic

Penfield
Jackson Road: Jackson Road Extension to NYS Rt 286 Contact: Karen Cox (585-753-7732)

Jackson Road Build new shoulders and resurface Scheduled start date:

Scheduled end date:construct new paved shoulders and travel lane overlay spring 2011

Percent complete: 100 %

construction will progress under alternating 2-way traffic
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Perinton
Jefferson Avenue: Ayrault Road to NYS Rt 31F Contact: Rob Kozarits (585-753-7747)

Jefferson Avenue Reconstruct  and replace culvert SIN 13-040-067 Scheduled start date:

Scheduled end date:Road construction to begin in March 2011

Percent complete: 0 %

Alternating traffic during daytime hours for RGE gas relocation
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